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Form 001‐A Suspension and Abandonment Cost Estimate Report

ERCB License Number
Facility Type (Guide 56, Table 5.1)
LSD Location
License Holder
Facility Name
Demolition Cost Description Cost$
Facility Suspension (purge vessels, flow lines) 49,210$                                  
Sulphur Handling Facilities (disconnect and removal) -$                                        
Facility Preparation (electrical/instrumental disconnect & Removal 9,230$                                    
Surface Piping, Equipment & Vessel Demolition 70,780$                                  
Subsurface Facilities (pipe, cables, ust's & ast's) Demolition 105,120$                                
Piping and Tank Insulation Removal 23,720$                                  
Building Demolition 36,690$                                  
Structural Demolition 64,850$                                  
Concrete Demolition & Pile Removals 71,550$                                  
Other Cost (safety equipment, misc. equipment & consumables) 18,857$                                  
Demolition Subtotal 450,007$                                
Transportation and Disposal
Class I Landfill (catalyst, desiccant etc.)
Disposal Fee 235$                                       
Transportation of construction waste
Class II Landfill (waste bins)
Disposal Fee 5,250$                                    
Transportation and Loading Cost
Class III Landfill (concrete, untreated wood)
Disposal Fee 9,000$                                    
Transportation and Loading Cost 3,520$                                    
NORM Disposal
Disposal Fee -$                                        
Transportation and Loading Cost
Asbestos Disposal
Disposal Fee -$                                        
Transportation and Loading Cost
AENV Licensed Incineration
Disposal Fee
Transportation and Loading Cost
Liquids Disposal (from Facility Suspension)
Disposal Fee 675$                                       
Transportation and Loading Cost
Other Disposal
Disposal Fee
Transportation and Loading Cost 21,600$                                  
Scrap Metal Value
Sorting and Sizing Cost
Transportation and Loading Cost
Ferrous Material Value
Nonferrous Material Value
Scrap Metal Net
Transportation and Disposal Subtotal 40,280$                                  
Project Management 3,000$                                    
Project Engineering and Support Services 3,000$                                    
Subsistence/Camp cost 70,350$                                  
Site Admin. Cost (supervision, safety, utilities, trailers, consumables, etc.) 130,100$                                

-$                                        
Project Management Subtotal 206,450$                                
Care and Custody (3 years) 36,000$                                  
Decommissioning Subtotal 732,737$                                

Contingency 73,274$                                  
GST 36,637$                                  

Total Suspension and Abandonment Cost 842,648$                                

5%

F2226
Gas Plant
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Husky Oil Operations Limited
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10%



Licensee

Location (LSD):

ERCB LICENSE NUMBER:

PROJECT:

DATE Site Visit Completed:

 01-18-017-18W4

JSK CONSULTING LTD.
PROJECT ESTIMATE REPORT

Site Inspector / Reviewer 1 / 
Reviewer 2:

Jim Blair / Mike Thygesen / Jim Kitchen

Husky Oil Operations Limited 

F2226

 Armada Suspension and Abandonment Assessment

No site visit / Sept 2011

Summary of the Initial Site Conditions at the Time of the Pre-Decommissioning Report and a Brief Description of the Initial Scope of Work

Scope of Work:    Prepare a report showing costs and procedures to decommission and completely 
remove all equipment, above and below ground, from this site.

There was no site visit conducted on this facility and this assessment is based on information 
received from various sources.  

We are assuming that the large office building and the building beside it (likely a garage) are on 
concrete floors. It is likely that all other buildings and equipment are supported by steel piles.

This plant is located east of Lomond, AB and is a sweet gas facility built in approximately 1981.



Licensee

Location (LSD):

ERCB LICENSE NUMBER:

PROJECT:

DATE:

JSK CONSULTING LTD.
PROJECT ESTIMATE REPORT

Jim Blair / Mike Thygesen / Jim Kitchen

Husky Oil Operations Limited 

 01-18-017-18W4

F2226

 Armada Suspension and Abandonment Assessment

September 28, 2011

Site Inspector / Reviewer 1 / Reviewer 2:

Recommendations and Proposed Scope of Work

Clarifications:
As per ERCB guidelines, there are no provisions for asset resale with this estimate.  Decommissioning costs are 
based on what is currently present at the facility including all equipment and structural steel. This estimate is 
based on all equipment, piping, surplus materials and buildings being sheared, cut up or recycled for their 
recycle value.  Any pipe, cable or structural steel sent to recycle would have a credit  per  load applied, however 
these salvage values are not included in this assessment.  The cost to transport materials to recycle have been 
included  in the assessment.  Demolition and disposal of concrete has also been included in this assessment 
although the disposal costs would likely be net-zero after the concrete is crushed and re-used or sold, any credit 
that would be recovered from the concrete is not included in this assessment.

"As ownership of equipment on a facility site can be held by a party other than the licensee, there is no provision 
for claiming its salvage value on Type A site -specific liability assessments.  However, a scrap metal value can 
be claimed provided that it is based on third-party quotes and reflects only its undiscounted current value.  The 
costs for abandonment of leased buildings and equipment must be included in the liability estimate submitted for 
the purpose of the ERCB's liability management programs.  There is a legislative obligation to abandon all 
buildings, equipment, and appurtenances, etc. subject to ERCB approval or a license.  That obligation makes no 
reference to ownership and the ERCB holds the licensee or approval holder and working interest participants 
fully responsible for the liabilities on sites approved by the ERCB.  Leased buildings (including those which 
existed prior to the approval) or leased equipment that must be returned are governed by contractual
fully responsible for the liabilities on sites approved by the ERCB.  Leased buildings (including those which 
existed prior to the approval) or leased equipment that must be returned are governed by contractual 
arrangements between lessor and lessee and the ERCB is not privy to these contracts.  Therefore, the 
abandonment cost estimate submitted to the  ERCB must include all equipment or buildings associated with that 
facility license".

We propose :
-a daily work schedule of approximately 10 hours on site per day.  
-our manpower allocation indicates a project schedule of 21 days
-skilled workers will be utilized;
-all quoted rates for the decommissioning are in today's dollars with no assumption for inflation over time;

We have included:
- in the "Safety Equipment" for the random use of Safety Watches as required;
- engineering services to cover errors and omissions for  insurance purposes;
- the abandonment of all buried on lease pipelines (off lease pipelines are not  included).



Licensee

Location (LSD):

ERCB LICENSE NUMBER:

PROJECT:

DATE:

 01-18-017-18W4

JSK CONSULTING LTD.
PROJECT ESTIMATE REPORT

Site Inspector / Reviewer 1 / Reviewer 2: Jim Blair / Mike Thygesen / Jim Kitchen

Husky Oil Operations Limited 

F2226

 Armada Suspension and Abandonment Assessment

September 28, 2011

Recommendations and Proposed Scope of Work

Clarifications continued...

Care and Custody costs include (Over three year period):
- securing the site, all buildings, and equipment to prevent unauthorized access or use
- providing weekly on-site security inspections and monthly reporting
- maintaining all required monitoring and reporting programs
- maintaining utilities, such as electrical power, water and natural gas as required
- maintaining vegetation control
- winterizing the facility and other related infrastructure

Not included:
- no costs have been included for monitoring and/or NORMs disposal
- no costs have been included for asbestos surveys or removal of asbestos if any exists
- removal of existing gravel (to be included in reclamation component)

Camp Costs/Subsistence
It is important to note that subsistence costs, whether an actual camp is required or not, is a large component of 
all project work and must be included in the LLR submission to the ERCB. Our estimates are based on an 
average work day of 10 hours Even if services are commuting from nearby communities/towns where
all project work and must be included in the LLR submission to the ERCB. Our estimates are based on an 
average work day of 10 hours. Even if services are commuting from nearby communities/towns where 
subsistence would not be paid, additional time would be required to allow for travel to and from the service 
provider's home base, adding to the overall estimated hours but reducing the subsistence costs. These 
additional costs (travel or camp) have been captured in the "camp cost/subsistence" portion of this estimate.  
Due to the proximity to Brooks and Vulcan and other oilfield services and availability of local resources, we 
believe an average of $150 per man day would be sufficient to cover either travel or subsistence costs.



PROJECT ESTIMATE REPORT
Site Inspector / Reviewer 1 / Reviewer 2:
Licensee
Location (LSD):
ERCB LICENSE NUMBER:
PROJECT:
DATE:

Description Rates Total Man Days  Estimated Cost 
Site Administration Costs
Consultant/Supervisor $1,500.00 21 31,500$                                                          
Administrative Tech $400.00 17 6,800$                                                            
Safety Supervisor $1,000.00 21 21,000$                                                          
Site Foreman (1) $750.00 21 15,750$                                                          

-$                                                                
Service Truck $200.00 21 4,200$                                                            
Skidsteer/Forklift $250.00 21 5,250$                                                            
R/T Cranes (50 ton & 65 ton) $7,850.00 3 23,550$                                                          
Telehandler $500.00 21 10,500$                                                          
Man Lift $350.00 21 7,350$                                                            
Crew Wash Unit $200.00 21 4,200$                                                            
250 ton Crane $10,000.00 -$                                                                
400 ton Crane -$                                                                

-$                                                                
-$                                                                

130,100$                                                        

Project Management $1,500.00 2 3,000$                                                            
Engineering Services $1,500.00 2 3,000$                                                            
Care and Custody (3 years) $36,000.00 1 36,000$                                                          

-$                                                                
49 210$                                                          

JSK CONSULTING LTD.

Site Administration Costs Total

F ilit  S i  (  l  i t d  l  i i

PROJECT ESTIMATE REPORT
Jim Blair / Mike Thygesen / Jim Kitchen

Husky Oil Operations Limited 
 01-18-017-18W4

F2226
 Armada Suspension and Abandonment Assessment

September 28, 2011

49,210$                                                          
-$                                                                

9,230$                                                            
70,780$                                                          

105,120$                                                        
23,720$                                                          
36,690$                                                          
64,850$                                                          
71,550$                                                          

235$                                                               
5,250$                                                            
3,520$                                                            
9,000$                                                            

Trucking- Steel/Metals 21,600$                                                          
675$                                                               

Total Waste Disposal Costs 40,280$                                                          

Administration Camp Cost $150.00 83 12,450$                                                          
Crew Camp Cost $150.00 386 57,900$                                                          
Total Camp Cost 70,350$                                                          

Total Safety Equipment, Materials & Consumables 4% 18,857$                                                          

Project Subtotal 732,737$                                                        

Contingency @ 10% 73,274$                                                          
GST @ 5% 36,637$                                                          

Facilities Preparation (electrical/instrumentation)

Facility Suspension (purge vessels, equipment and on lease piping
Remove Sulphur Handling Facilities

Building Demolition
Structure Steel Removal
Concrete and Pile Removal

Surface Piping, Equipment and Vessel Demolition
Subsurface Facilities (pipe, cables, usts and including asts) Demolition
Piping and Tank Insulation Removal

Waste Disposal- Solids (Class 1) ex.catalyst, desiccants
Waste Disposal - Solids (Class II) ex. Waste bins, garbage
Trucking Concrete (Class III)
Waste Disposal- Concrete (Class III)

Waste Disposal-Liquids

842,648$                                                        

Waste Disposal - Asbestos (Estimate Provided by 3rd Party)
Waste Disposal - NORM (Estimated Provided by 3rd Party)

TOTAL
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PROJECT ESTIMATE REPORT

Page 1

Item

# of Days on 
site

Qty. of Units Total 
Man/Day

s

Rate/Day

Estimated Cost
3
3 1 3 600.00$            $1,800.00
3 2 6 420.00$            $2,520.00
3 6 18 380.00$            $6,840.00

Safety Watch 3 1 3 1,100.00$         $3,300.00
3 1 3 150.00$            $450.00
3 1 3 200.00$            $600.00
3 2 6 350.00$            $2,100.00
3 2 6 1,600.00$         $9,600.00
3 2 6 1,800.00$         $10,800.00
1 1 1 10,000.00$       $10,000.00

0 $0.00
0 $0.00

3 2 6 200.00$            $1,200.00
0 $0.00
0 $0.00
0 $0.00
0 $0.00
0 $0.00

$49,210.00

Site Inspector / Reviewer 1 / Reviewer 2:

Licensee

ERCB LICENSE NUMBER:

PROJECT:

Tool Truck
Steam Truck
Vacuum Truck
Nitrogen Units

SUBTOTAL (Phase I )

Jim Blair / Mike Thygesen / Jim Kitchen

F2226

PROJECT ESTIMATE REPORT
JSK CONSULTING LTD.

Husky Oil Operations Limited 
Location (LSD):  01-18-017-18W4

 Armada Suspension and Abandonment Assessment

Service Truck

DATE:
Demolition Cost Description:

Description SCOPE OF WORK

Estimated Duration PHASE I
Pipefitter Foreman
Pipefitter 1
Pipefitter 2

Crew Van

September 28, 2011

Tool Crib

PHASE I
Purge all Equipment including Piping Systems,Tanks and Exchangers

Scope of Work
-ensure all sources of gas and pressure into the site are eliminated/blinded
-use vac truck to depressurize and remove all free liquids from piping & equip
-use vac and steam trucks to empty and clean the ASTs, the NGL bullet and the 
small chemical tanks and containments
-use vac and steam trucks to empty and clean the USTs (at least 3)
-transport all waste liquids and sludge to disposal facility by vac trucks
-purge out all equipment, tanks and piping with nitrogen 
-use safety watch throughout this phase
-use breathing apparatus as necessary

0 600.00$            $0.00
0 420.00$            $0.00
0 380.00$            $0.00

Safety Watch 0 1,100.00$         $0.00
0 150.00$            $0.00
0 200.00$            $0.00
0 350.00$            $0.00
0 1,600.00$         $0.00

Vacuum Truck 0 1,800.00$         $0.00
Nitrogen Units 0 10,000.00$       $0.00

0 1,300.00$         $0.00
Cutting Station 0 150.00$            $0.00

0 2,800.00$         $0.00
0 4,500.00$         $0.00

Concrete Breaker 0 3,500.00$         $0.00
Track Hoe 0 2,200.00$         $0.00

0 $0.00
0 $0.00
0 $0.00
0 $0.00

$0.00

$49,210.00

4% 49210 $1,968.40
150.00$          43 $6,450.00

Shear

Crew Van

Camp Cost @$X/Manday

Safety Equipment, Misc. Materials & 
Consumables @ x% of Total

TOTAL (Phase I & II )

Service Truck
Tool Truck
Steam Truck

Hydro Vac

SUBTOTAL (Phase II)

Pipefitter Foreman
Pipefitter 1
Pipefitter 2

Estimated Duration PHASE II

R/T Hoe

PHASE II N/A
Remove Sulphur Handling Facilities

Scope of Work 



Item
# of Days on 

site
Qty. of Units Total 

Man/Days
Rate/Day Estimated 

Cost

1
1 1 1 600.00$         $600.00
1 2 2 480.00$         $960.00
1 4 4 420.00$         $1,680.00
1 1 1 150.00$         $150.00
1 1 1 200.00$         $200.00
1 2 2 350.00$         $700.00
1 2 2 200.00$         $400.00

0 4,500.00$      $0.00
0 $0.00
0 $0.00
0 $0.00
0 $0 00

Estimated Duration PHASE III
Electrician Foreman
Electrician 1
Electrician 2
Crew Van
Service Truck
Tool Truck
Tool Crib
Shear

Description SCOPE OF WORK

Location (LSD):  01-18-017-18W4
ERCB LICENSE NUMBER: F2226
PROJECT:  Armada Suspension and Abandonment Assessment
DATE: September 28, 2011

JSK CONSULTING LTD.
PROJECT ESTIMATE REPORT

Site Inspector / Reviewer 1 / Reviewer 2: Jim Blair / Mike Thygesen / Jim Kitchen
Licensee Husky Oil Operations Limited 

Page 2

PHASE III
Removal of Electrical Systems 

Scope of Work
-work with utility company to ensure all power to site is shut off/locked out
-disconnect power feeds into and out of transformer and MCC
-use approved company to safely remove and transport transformer to recycle facility
-disconnect electricity feeds from all buildings and skids, light poles, etc.
-disconnect electricity from the electric motors and equipment 
(all conduits and electrical are UG so shearing will be handled in Phase VI)

0 $0.00
$4,690.00

1
1 1 1 600.00$         $600.00
1 2 2 480.00$         $960.00
1 4 4 420.00$         $1,680.00

0 150.00$         $0.00
1 1 1 200.00$         $200.00
1 2 2 350.00$         $700.00
1 2 2 200.00$         $400.00

0 4,500.00$      $0.00
0 $0.00
0 $0.00
0 $0.00
0 $0.00

$4,540.00

$9,230.00

4% 9,230.00$         $369.20
150.00$       14 $2,100.00

TOTAL (Phase III & IV )

Safety Equipment, Misc. Materials & 
Consumables @ x% of Total

Camp Cost @$X/Manday

Instrumentation Foreman
Instrumentation Labor 1
Instrumentation Labor 2
Crew Van
Service Truck
Tool Truck
Tool Crib
Shear

SUBTOTAL (Phase IV)

Estimated Duration PHASE IV

SUBTOTAL (Phase III )

PHASE  IV
Removal of Instrumentation Systems 

Scope of Work
-depressurize air compressors in the office/shop bldg
-ensure all instrumentation tubing and devices are depressurized
-disconnect all tubing from skids and devices, retaining liquids if any
(all piping and tubing are UG so shearing will be handled in Phase VI)



Page 3

Item

# of Days on 
site

Qty. of Units Total 
Man/   
Days

Rate/Day

Estimated Cost

6

6 1 6 600.00$         $3,600.00

6 2 12 420.00$         $5,040.00

6 8 48 380.00$         $18,240.00

6 1 6 150.00$         $900.00

6 1 6 200.00$         $1,200.00

6 2 12 350.00$         $4,200.00

2 2 4 2,200.00$      $8,800.00

6 2 12 150.00$         $1,800.00

0 160.00$         $0.00

6 1 6 4,500.00$      $27,000.00

0 $0.00

0 $0.00

0 $0.00

0 $0.00

$70,780.00

Service Truck

SUBTOTAL (Phase V )

Shearing (other)

Tool Truck

Trucking (on site for storage)

Cutting Station

DATE:

Description SCOPE OF WORK

September 28, 2011

Estimated Duration PHASE V

Pipefitter Foreman

Pipefitter 1

Pipefitter 2

Crew Van

Location (LSD):
ERCB LICENSE NUMBER:
PROJECT:

 01-18-017-18W4
F2226

 Armada Suspension and Abandonment Assessment

JSK CONSULTING LTD.
PROJECT ESTIMATE REPORT

Site Inspector / Reviewer 1 / Reviewer 2:

Licensee
Jim Blair / Mike Thygesen / Jim Kitchen

Husky Oil Operations Limited 

PHASE V
A/G Piping, Equip. & Vessel Demolition

Scope of Work
-unbolt/unthread/cut all flanged and threaded piping from skids and equipment
-utilize cranes to lower the vent stack, process vessels, & compressor exhausts
-use cranes to position heavy vessels and equip for cutting
-hot cut/shear the aerial coolers and reboiler
-hot cut the large bullet  into transport sizes
-hot cut all vessels and exchangers into practical sizes
-shear  the vent stack and all lighter materials
-shear the ASTs including small chemical tanks
-hot cut/shear all equipment down to load size parcels

Estimated Duration PHASE VI 6

6 1 6 600.00$         $3,600.00

6 2 12 420.00$         $5,040.00

6 6 36 380.00$         $13,680.00

6 1 6 150.00$         $900.00

6 1 6 200.00$         $1,200.00

6 2 12 350.00$         $4,200.00

1 1 1 1,500.00$      $1,500.00

Hydro Vac 1 1 1 2,800.00$      $2,800.00

0 $0.00

0 $0.00

Steam Truck 5 1 5 1,600.00$      $8,000.00

5 1 5 1,800.00$      $9,000.00

6 1 6 4,500.00$      $27,000.00

Cutting Station 6 2 12 150.00$         $1,800.00

Track Hoe 6 2 12 2,200.00$      $26,400.00

0 $0.00

0 $0.00

0 $0.00

0 $0.00

$105,120.00

$175,900.00

4% 175,900.00$ $7,036.00

150.00$       156 $23,400.00

Consumables @ x% of Total

Camp Cost @$X/Manday

Tool Truck

Survey/PL Locates

Vacuum Truck

Shear

TOTAL (Phase V & VI )

Safety Equipment, Misc. Materials & 

Service Truck

Pipefitter 2

Crew Van

Pipefitter Foreman

Pipefitter 1

PHASE VI
B/G Facilities (pipe, cables, usts) Demolition

Scope of Work
-do electronic sweep of entire area; mark all UG items found
-prepare for ground disturbance
-hydrovac to expose lines
-excavate and remove all UG piping and cable/conduits
-use vac truck to retain trapped liquids found; haul all waste liquids to disposal
-excavate and remove ground rods and cables
-excavate and remove the 3 USTs
-backfill all excavations
-further clean the USTs and piping to be acceptable at recycle facility
-hot cut/shear all piping and cables/conduits removed from UG
-hot cut/shear the USTs  for recycle



Item

# of Days on 
site

Qty. of Units Total 
Man/   
Days

Rate/Day Estimated Cost

4
4 1 4 600.00$       $2,400.00
4 2 8 420.00$       $3,360.00
4 8 32 380.00$       $12,160.00
4 1 4 150.00$       $600.00
4 1 4 200.00$       $800.00
4 2 8 350.00$       $2,800.00
4 2 8 200.00$       $1,600.00

0 $0.00
0 $0.00
0 $0.00
0 $0.00
0 $0.00
0 $0.00

$23 720 00

JSK CONSULTING LTD.
PROJECT ESTIMATE REPORT

Site Inspector / Reviewer 1 / Reviewer 2: Jim Blair / Mike Thygesen / Jim Kitchen
Licensee Husky Oil Operations Limited 

Page 4

Location (LSD):  01-18-017-18W4
ERCB LICENSE NUMBER: F2226
PROJECT:  Armada Suspension and Abandonment Assessment

Service Truck

DATE: September 28, 2011

Description SCOPE OF WORK
Estimated Duration PHASE VII
Insulator Foreman
Insulator 1
Insulator 2
Crew Van

Tool Truck
Tool Crib

SUBTOTAL (Phase VII )

PHASE VII
Insulation Removal & Plastics/Synthetics Removal

Scope of Work
-strip cladding and insulation from vessels and equip
-strip cladding and insulation from headers and risers
-strip cladding and insulation from interior of all metal bldgs
-tear out any poly liners of tank secondary containment
-utilize skid steer, telehandler as needed
-retain all metal cladding in recycle bins
-retain all insulation, plastics and debris in waste bins

$23,720.00

3
3 1 3 600.00$       $1,800.00
3 2 6 480.00$       $2,880.00
3 6 18 420.00$       $7,560.00
3 1 3 150.00$       $450.00
3 1 3 200.00$       $600.00
3 2 6 350.00$       $2,100.00
3 2 6 200.00$       $1,200.00
3 1 3 4,500.00$    $13,500.00
3 1 3 2,200.00$    $6,600.00

0 $0.00
0 $0.00
0 $0.00
0 $0.00
0 $0.00

$36,690.00

$60,410.00

4% 60,410.00$ $2,416.40
150.00$            77 $11,550.00

Crew Van

SUBTOTAL (Phase VII )

Building Foreman
Builder 1
Builder 2

Estimated Duration PHASE VIII

Service Truck

SUBTOTAL (Phase VIII)

Tool Truck
Tool Crib
 Shear

Camp Cost @$X/Manday

TOTAL (Phase VII & VIII )

Safety Equipment, Misc. Materials & 
Consumables @ x% of Total

Track Hoe

PHASE VIII
Building Demolition

Scope of Work
-utilize shear and track hoe/thumb to dismantle and shear up the 4 compressor 
bldgs and other metal bldgs
-load all tin and metal into recycle bins
-builders/laborers will assist with picking up small pieces
-utilize skid steers/telehandlers as needed
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Item

# of Days on site Qty. of Units Total 
Man/   
Days

Rate/Day Estimated 
Cost

5
5 1 5 600.00$      $3,000.00
5 2 10 480.00$      $4,800.00
5 8 40 420.00$      $16,800.00
5 1 5 150.00$      $750.00
5 1 5 200.00$      $1,000.00
5 2 10 350.00$      $3,500.00
5 2 10 150.00$      $1,500.00
5 1 5 4,500.00$   $22,500.00
5 1 5 2,200.00$   $11,000.00

0 $0.00
0 $0.00
0 $0.00
0 $0.00

$64,850.00

5
2 1 2 3,500.00$  $7,000.00

JSK CONSULTING LTD.
PROJECT ESTIMATE REPORT

Site Inspector / Reviewer 1 / Reviewer 2:

Licensee

Location (LSD):

Jim Blair / Mike Thygesen / Jim Kitchen
Husky Oil Operations Limited 

 01-18-017-18W4
ERCB LICENSE NUMBER:

Description

Structural Foreman

PROJECT:

DATE:

F2226
 Armada Suspension and Abandonment Assessment

September 28, 2011

Builder 1

SCOPE OF WORK

Estimated Duration PHASE IX

Concrete Breaker

Builder 2
Crew Van
Service Truck
Tool Truck
Cutting Station
Shear

SUBTOTAL (Phase IX )

Track Hoe/Thumb

Estimated Duration PHASE X

PHASE IX
Remove Structural Steel; Remove Fencing and Guard Rails

Scope of Work
-tear out  and shear up the  plant perimeter fencing 
-hot cut  the skids and equipment from their steel piles
-cut up the structural steel from steel piles in header areas
-hot cut/shear up the steel skids  and structural steel

PHASE X
Concrete and Pile Removal

Scope of Work
2 1 2 3,500.00$  $7,000.00

190 200.00$      $38,000.00
5 1 5 2,200.00$   $11,000.00
4 1 4 1,600.00$   $6,400.00

0 $0.00
5 4 20 420.00$      $8,400.00
5 1 5 150.00$      $750.00

0 $0.00
$71,550.00

8 440.00$      $3,520.00
7 750.00$      $5,250.00

200 45.00$        $9,000.00
5 135.00$      $675.00
1 235.00$      $235.00
24 900.00$      $21,600.00

$0.00
$0.00
$0.00
$0.00

$40,280.00

$176,680.00

4% 176,680.00$      $7,067.20
150.00$                      96 $14,400.00

Concrete Breaker
Pile Puller(all inclusive)
Track Hoe with thumb
Steam Truck
Remove Fencing (lump sum)
Builder 2
Crew Van

SUBTOTAL (Phase X)

Safety Equipment, Misc. Materials & 
Consumables @ x% of Total

Trucking-Steel/Metals (number of loads)

Trucking-Concrete (number of 25 ton loads)
Trucking-Waste Bins incl tipping fee (# of loads)
Waste disposal-concrete (number of tons)
Waste Disposal-Liquids (number of m3)
Waste Disposal-solids (number of m3)

PHASE XI

Camp Cost @$X/Manday

SUBTOTAL (Phase XI )

TOTAL (Phase IX, X, XI) 

Concrete and Pile Removal

Scope of Work
-break up the  concrete floors and any other concrete
-dig out and stockpile the concrete
-laborers will be required to help cut and remove rebar, Styrofoam insulation, poly 
-utilize pile puller and track hoe/thumb to pull/remove the steel piles
-clean steel piles sufficiently to be accepted at recycle

PHASE XI
Load and Transport Waste to Disposal

Scope of Work
-load and haul the broken up concrete to landfill
-transport waste bins to landfill
-load and haul all steel and metals to recycle facility

Transport of waste liquids and solids to disposal facility by vac truck was captured in Phase 
I


