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Form 001-A Suspension and Abandonment Cost Estimate Report

ERCB License Number

Facility Type (Guide 56, Table 5.1)
LSD Location

License Holder

F2226

Gas Plant

01-18-017-18W4

Husky Oil Operations Limited

Facility Name Armada

Demolition Cost Description Cost$

Facility Suspension (purge vessels, flow lines) $ 49,210

Sulphur Handling Facilities (disconnect and removal) $ -

Facility Preparation (electrical/instrumental disconnect & Removal $ 9,230

Surface Piping, Equipment & Vessel Demolition $ 70,780

Subsurface Facilities (pipe, cables, ust's & ast's) Demolition $ 105,120

Piping and Tank Insulation Removal $ 23,720

Building Demolition $ 36,690

Structural Demolition $ 64,850

Concrete Demolition & Pile Removals $ 71,550

Other Cost (safety equipment, misc. equipment & consumables) $ 18,857

Demolition Subtotal $ 450,007

Transportation and Disposal

Class | Landfill (catalyst, desiccant etc.)

Disposal Fee $ 235

Transportation of construction waste

Class Il Landfill (waste bins)

Disposal Fee $ 5,250

Transportation and Loading Cost

Class Il Landfill (concrete, untreated wood)

Disposal Fee $ 9,000

Transportation and Loading Cost $ 3,520

NORM Disposal

Disposal Fee $ -

Transportation and Loading Cost

Asbestos Disposal

Disposal Fee $ -

Transportation and Loading Cost

AENYV Licensed Incineration

Disposal Fee

Transportation and Loading Cost

Liquids Disposal (from Facility Suspension)

Disposal Fee $ 675

Transportation and Loading Cost

Other Disposal

Disposal Fee

Transportation and Loading Cost $ 21,600

Scrap Metal Value

Sorting and Sizing Cost

Transportation and Loading Cost

Ferrous Material Value

Nonferrous Material Value

Scrap Metal Net

Transportation and Disposal Subtotal $ 40,280

Project Management $ 3,000

Project Engineering and Support Services $ 3,000

Subsistence/Camp cost $ 70,350

Site Admin. Cost (supervision, safety, utilities, trailers, consumables, etc.) $ 130,100
$ -

Project Management Subtotal $ 206,450

Care and Custody (3 years) $ 36,000

Decommissioning Subtotal $ 732,737

Contingency 10%| $ 73,274

GST 5%| $ 36,637

Total Suspension and Abandonment Cost $ 842,648




JSK CONSULTING LTD.

PROJECT ESTIMATE REPORT
Site Inspector / Reviewer 1/ Jim Blair / Mike Thygesen / Jim Kitchen
Reviewer 2:
Licensee Husky Oil Operations Limited
Location (LSD): 01-18-017-18W4
ERCB LICENSE NUMBER: 2226
PROJECT: Armada Suspension and Abandonment Assessment
DATE Site Visit Completed: No site visit / Sept 2011

Summary of the Initial Site Conditions at the Time of the Pre-Decommissioning Report and a Brief Description of the Initial Scope of Work

Scope of Work: Prepare areport showing costs and procedures to decommission and completely
remove all equipment, above and below ground, from this site.

There was no site visit conducted on this facility and this assessmentis based on information
received from various sources.

We are assuming that the large office building and the building beside it (likely a garage) are on
concrete floors. It is likely that all other buildings and equipment are supported by steel piles.

This plant is located east of Lomond, AB and is a sweet gas facility built in approximately 1981.




JSK CONSULTING LTD.

PROJECT ESTIMATE REPORT

Site Inspector / Reviewer 1/ Reviewer 2: Jim Blair / Mike Thygesen / Jim Kitchen

Licensee Husky Oil Operations Limited

Location (LSD): 01-18-017-18W4

ERCB LICENSE NUMBER: F2226

PROJECT. Armada Suspension and Abandonment Assessment

DATE: September 28, 2011

Recommendations and Proposed Scope of Work

Clarifications:

As per ERCB guidelines, there are no provisions for asset resale with this estimate. Decommissioning costs are
based on what is currently present at the facility including all equipment and structural steel. This estimate is
based on all equipment, piping, surplus materials and buildings being sheared, cut up or recycled for their
recycle value. Any pipe, cable or structural steel sent to recycle would have a credit per load applied, however
these salvage values are not included in this assessment. The cost to transport materials to recycle have been
included in the assessment. Demolition and disposal of concrete has also been included in this assessment
although the disposal costs would likely be net-zero after the concrete is crushed and re-used or sold, any credit
that would be recovered from the concrete is not included in this assessment.

"As ownership of equipment on a facility site can be held by a party other than the licensee, there is no provision
for claiming its salvage value on Type A site -specific liability assessments. However, a scrap metal value can
be claimed provided that it is based on third-party quotes and reflects only its undiscounted current value. The
costs for abandonment of leased buildings and equipment must be included in the liability estimate submitted for
the purpose of the ERCB's liability management programs. There is a legislative obligation to abandon all
buildings, equipment, and appurtenances, etc. subject to ERCB approval or a license. That obligation makes no
reference to ownership and the ERCB holds the licensee or approval holder and working interest participants
fully responsible for the liabilities on sites approved by the ERCB. Leased buildings (including those which
existed prior to the approval) or leased equipment that must be returned are governed by contractual
arrangements between lessor and lessee and the ERCB is not privy to these contracts. Therefore, the
abandonment cost estimate submitted to the ERCB must include all equipment or buildings associated with that
facility license".

We propose:

-a daily work schedule of approximately 10 hours on site per day.

-our manpower allocation indicates a project schedule of 21 days

-skilled workers will be utilized;

-all quoted rates for the decommissioning are in today's dollars with no assumption for inflation over time;

We have included:

- in the "Safety Equipment" for the random use of Safety Watches as required;

- engineering services to cover errors and omissions for insurance purposes;

- the abandonment of all buried on lease pipelines (off lease pipelines are not included).




JSK CONSULTING LTD.

PROJECT ESTIMATE REPORT

Site Inspector / Reviewer 1/ Reviewer 2: Jim Blair / Mike Thygesen / Jim Kitchen

Licensee Husky Oil Operations Limited

Location (LSD): 01-18-017-18W4

ERCB LICENSE NUMBER: F2226

PROJECT. Armada Suspension and Abandonment Assessment

DATE:

September 28, 2011

Recommendations and Proposed Scope of Work

Clarifications continued...

Care and Custody costs include (Over three year period):

- securing the site, all buildings, and equipment to prevent unauthorized access or use
- providing weekly on-site security inspections and monthly reporting

- maintaining all required monitoring and reporting programs

- maintaining utilities, such as electrical power, water and natural gas as required

- maintaining vegetation control

- winterizing the facility and other related infrastructure

Not included:

- no costs have been included for monitoring and/or NORMs disposal

- no costs have been included for asbestos surveys or removal of asbestos if any exists
- removal of existing gravel (to be included in reclamation component)

Camp Costs/Subsistence

It is important to note that subsistence costs, whether an actual camp is required or not, is a large component of
all project work and must be included in the LLR submission to the ERCB. Our estimates are based on an
average work day of 10 hours. Even if services are commuting from nearby communities/towns where
subsistence would not be paid, additional time would be required to allow for travel to and from the service
provider's home base, adding to the overall estimated hours but reducing the subsistence costs. These
additional costs (travel or camp) have been captured in the "camp cost/subsistence” portion of this estimate.
Due to the proximity to Brooks and Vulcan and other oilfield services and availability of local resources, we
believe an average of $150 per man day would be sufficient to cover either travel or subsistence costs.




JSK CONSULTING LTD.

PROJECT ESTIMATE REPORT

PROJECT ESTIMATE REPORT

Site Inspector / Reviewer 1/ Reviewer 2:

Jim Blair / Mike Thygesen / Jim Kitchen

Licensee

Husky Oil Operations Limited

Location (LSD):

01-18-017-18W4

ERCB LICENSE NUMBER:

F2226

PROJECT: Armada Suspension and Abandonment Assessment
DATE: September 28, 2011
Description Rates Total Man Days Estimated Cost
Site Administration Costs
Consultant/Supervisor $1,500.00 21 $ 31,500
Administrative Tech $400.00 17 $ 6,800
Safety Supervisor $1,000.00 21 $ 21,000
Site Foreman (1) $750.00 21 $ 15,750
$ -
Service Truck $200.00 21 $ 4,200
Skidsteer/Forklift $250.00 21 $ 5,250
R/T Cranes (50 ton & 65 ton) $7,850.00 3 $ 23,550
Telehandler $500.00 21 $ 10,500
Man Lift $350.00 21 $ 7,350
Crew Wash Unit $200.00 21 $ 4,200
250 ton Crane $10,000.00 $ =
400 ton Crane $ -
$ -
$ -
Site Administration Costs Total $ 130,100
Project Management $1,500.00 2 $ 3,000
Engineering Services $1,500.00 2 $ 3,000
Care and Custody (3 years) $36,000.00 1 $ 36,000
$ -
Facility Suspension (purge vessels, equipment and on lease piping $ 49,210
Remove Sulphur Handling Facilities $ -
Facilities Preparation (electrical/instrumentation) $ 9,230
Surface Piping, Equipment and Vessel Demolition $ 70,780
Subsurface Facilities (pipe, cables, usts and including asts) Demolition $ 105,120
Piping and Tank Insulation Removal $ 23,720
Building Demolition $ 36,690
Structure Steel Removal $ 64,850
Concrete and Pile Removal $ 71,550
Waste Disposal- Solids (Class 1) ex.catalyst, desiccants $ 235
Waste Disposal - Solids (Class Il) ex. Waste bins, garbage $ 5,250
Trucking Concrete (Class Ill) $ 3,520
Waste Disposal- Concrete (Class IlI) $ 9,000
Trucking- Steel/Metals $ 21,600
Waste Disposal-Liquids $ 675
Waste Disposal - Asbestos (Estimate Provided by 3rd Party)
Waste Disposal - NORM (Estimated Provided by 3rd Party)
Total Waste Disposal Costs | | $ 40,280
Administration Camp Cost $150.00 83 $ 12,450
Crew Camp Cost $150.00 386 $ 57,900
Total Camp Cost $ 70,350
Total Safety Equipment, Materials & Consumables 4% $ 18,857
Project Subtotal $ 732,737
Contingency @ 10% $ 73,274
GST @ 5% $ 36,637
TOTAL 842,648




) JSK CONSULTING LTD.
PROJECT ESTIMATE REPORT PROJECT ESTIMATE REPORT
Site Inspector / Reviewer 1/ Reviewer 2: Jim Blair / Mike Thygesen / Jim Kitchen Page 1
Licensee Husky Oil Operations Limited
Location (LSD): 01-18-017-18W4
ERCB LICENSE NUMBER: F2226
PROJECT: Armada Suspension and Abandonment Assessment
DATE: September 28, 2011
Demolition Cost Description:
# of Days on |Qty. of Units| Total Rate/Day
site Man/Day
Iten] Description s Estimated Cost SCOPE OF WORK
Estimated Duration PHASE | 3 PHASE |
Pipefitter Foreman 3 1 3 $ 600.00 $1,800.00 Purge all Equipment including Piping Systems,Tanks and Exchangers
Pipefitter 1 3 2 6 $ 420.00 $2,520.00
Pipefitter 2 3 6 18 $ 380.00 $6,840.00 Scope of Work
Safety Watch 3 1 3 $ 1,100.00 $3,300.00 -ensure all sources of gas and pressure into the site are eliminated/blinded
Crew Van 3 1 3 $ 150.00 $450.00 -use vac truck to depressurize and remove all free liquids from piping & equip
Service Truck 3 1 3 $ 200.00 $600.00 -use vac and steam trucks to empty and clean the ASTs, the NGL bullet and the
Tool Truck 3 2 6 $ 350.00 $2,100.00 small chemical tanks and containments
Steam Truck 3 > 5 $ 1.600.00 $9.600.00 -use vac and steam trucks to empty and clean the USTs (at least 3)
NG T 3 > 5 $ 1.800.00 $10,800.00 -transport all waste liquids and sludge to disposal facility by vac trucks
Nitrogen/Units 1 1 1 $  10.000.00 $10.000.00 -purge out all equipment, tanks and piping with nitrogen
5 $0.00 -use safety _vvatch throughout this phase
5 $0.00 -use breathing apparatus as necessary
Tool Crib 3 2 6 $ 200.00 $1,200.00
) $0.00
) $0.00
0 $0.00
[ $0.00
[ $0.00
SUBTOTAL (Phase | ) $49,210.00
Estimated Duration PHASE II
Pipefitter Foreman o] $ 600.00 $0.00
Pipefitter 1 0 $ 420.00 $0.00 PHASE II N/A
Pipefitter 2 0 $ 380.00 $0.00 Remove Sulphur Handling Facilities
Safety Watch 0 $ 1,100.00 $0.00
Crew Van 0 $ 150.00 $0.00 Scope of Work
Service Truck o] $ 200.00 $0.00
Tool Truck o] $ 350.00 $0.00
Steam Truck 0 $ 1,600.00 $0.00
Vacuum Truck 0 $ 1,800.00 $0.00
Nitrogen Units 0 $ 10,000.00 $0.00
R/T Hoe 0 $ 1,300.00 $0.00
Cutting Station o] $ 150.00 $0.00
Hydro Vac 0 $ 2,800.00 $0.00
Shear 0 $ 4,500.00 $0.00
Concrete Breaker 0 $ 3,500.00 $0.00
Track Hoe 0 $ 2,200.00 $0.00
0 $0.00
0 $0.00
0 $0.00
0 $0.00
SUBTOTAL (Phase I1) $0.00
TOTAL (Phase | & I1) | $49,210.00
Safety Equipment, Misc. Materials &
Consumables @ x% of Total | 4% 49210 | | | $1,968.40
Camp Cost @$X/Manday [s 150.00 43 [ [ | $6,450.00




JSK CONSULTING LTD.

PROJECT ESTIMATE REPORT

Site Inspector / Reviewer 1/ Reviewer 2: Jim Blair / Mike Thygesen / Jim Kitchen Page 2
Licensee Husky Oil Operations Limited
Location (LSD): 01-18-017-18W4
ERCB LICENSE NUMBER: F2226
PROJECT: Armada Suspension and Abandonment Assessment
DATE: September 28, 2011
# of Days on| Qty. of Units Total Rate/Day Estimated
Iltem Description site Man/Days Cost SCOPE OF WORK
Estimated Duration PHASE IlI 1 PHASE III
Electrician Foreman 1 1 1 $ 600.00 $600.00 Removal of Electrical Systems
Electrician 1 1 2 2 $ 480.00 $960.00
Electrician 2 1 4 4 $ 420.00 $1,680.00 Scope of Work
Crew Van 1 1 1 $ 150.00 $150.00 -work with utility company to ensure all power to site is shut off/locked out
Service Truck 1 1 1 $ 200.00 $200.00 -disconnect power feeds into and out of transformer and MCC
Tool Truck 1 2 2 3$ 350.00 $700.00 -use approved company to safely remove and transport transformer to recycle facility
Tool Crib 1 2 2 $ 200.00 $400.00 -disconnect electricity feeds from all buildings and skids, light poles, etc.
Shear 0 $  4,500.00 $0.00 -disconnect electricity from the electric motors and equipment
0 $0.00 (all conduits and electrical are UG so shearing will be handled in Phase VI)
0 $0.00
0 $0.00
0 $0.00
SUBTOTAL (Phase IIl) $4,690.00
Estimated Duration PHASE IV 1 PHASE IV
Instrumentation Foreman 1 1 1 $ 600.00 $600.00 Removal of Instrumentation Systems
Instrumentation Labor 1 1 2 2 $ 480.00 $960.00
Instrumentation Labor 2 1 4 4 S 42000] sLeso.o00 | Scope of Work ) _
e VG 0 S 150.00 $0.00 —depressurl_ze air compressors in the offlce_/shop bldg )
Sorvice Trock T T T 3 300,00 $200.00 -ensure all |nstrum_entat|on tuk_)lng and de\_/lces are_d(_epre_ssu_rlzgd
Tool Trock 1 > > 3 350,00 $700.00 -dlscpnnect all tuplng from skids and Qewcgs, retaining I|_qwds if any
T T > > 3 00100 400,00 (all piping and tubing are UG so shearing will be handled in Phase VI)
Shear 0 $  4,500.00 $0.00
0 $0.00
0 $0.00
0 $0.00
0 $0.00
SUBTOTAL (Phase IV) $4,540.00
TOTAL (Phase Il & IV) | $9,230.00
Safety Equipment, Misc. Materials &
Consumables @ x% of Total 4% $ 9,230.00 $369.20
Camp Cost @$X/Manday $  150.00 14 $2,100.00




JSK CONSULTING LTD.
PROJECT ESTIMATE REPORT
Site Inspector / Reviewer 1 /| Reviewer 2: Jim Blair / Mike Thygesen / Jim Kitchen Page 3
Licensee Husky Oil Operations Limited
Location (LSD): 01-18-017-18W4
ERCB LICENSE NUMBER: F2226
PROJECT: Armada Suspension and Abandonment Assessment
DATE: September 28, 2011
# of Days on Qty. of Units Total Rate/Day
site Man/
Jiten Description Days Estimated Cost SCOPE OF WORK
E'StlTitEdFDurauon S 2 1 6 |$ 600.00 $3,600.00 PHASE V
Ipefitter Foreman 4 g d P . i
T s > T[S S A/G Piping, Equip. & Vessel Demolition
Pipefitter 2 6 8 48 |$  380.00 $18,240.00
Crew Van 5 1 6 |$ __ 150.00 $900.00 Scope of Work o ] )
Service Truck 5 T 5 |5 20000 $1.200.00 -unbolt/unthread/cut all flanged and threaded piping from skids and equipment
Toal ek 5 > 12 |$  350.00 $4.200.00 -utilize cranes to lower the vent stack, process vessels, & compressor exhausts
Trucking (on site for storage) 2 2 4 $  2,200.00 $8,800.00 -use cranes to position heavy vessels and equip for cutting
Cutting Station 6 2 12 |$  150.00 $1,800.00 -hot cut/shear the aerial coolers and reboiler
0 $__160.00 $0.00 -hot cut the large bullet into transport sizes
Shearing (other) 6 1 6 |$ 450000 $27,000.00 -hot cut all vessels and exchangers into practical sizes
0 $0.00 -shear the vent stack and all lighter materials
g :8'88 -shear the ASTs including small chemical tanks
T sso'oo -hot cut/shear all equipment down to load size parcels
SUBTOTAL (Phase V) $70,780.00
Estimated Duration PHASE VI 6
Pipefitter Foreman 6 1 6 |$  600.00 $3,600.00 PHASE VI
Pipefitter 1 6 2 12 |$  420.00 $5,040.00 B/G Facilities (pipe, cables, usts) Demolition
Pipefitter 2 6 6 36 |$  380.00 $13,680.00
Crew Van 6 1 6 $ 150.00 $900.00 Scope of Work
Service Truck 6 1 6 |$ 20000 $1,200.00 -do electronic sweep of entire area; mark all UG items found
Tool Truck 6 2 12 $ 350.00 $4,200.00 -prepare for ground disturbance
—— e ] drovec o cxposelines
2 = — e -excavate and remove all UG piping and cable/conduits
7 0.0 -use vac truck to retain trapped liquids found; haul all waste liquids to disposal
Steam Truck 3 T 5 |s 160000 $8,000,00 -excavate and remove ground rods and cables
Vacuum Truck 5 1 5 |$_ 1,80000] _ $9,000.00 -excavate and remove the 3 USTs
Shear 6 1 6 |$ 450000] $27,000.00 -backfill all excavations
Cutting Station 6 2 12 |$  150.00 $1,800.00 -further clean the USTs and piping to be acceptable at recycle facility
Track Hoe 6 2 12 |$ 2,200.00 $26,400.00 -hot cut/shear all piping and cables/conduits removed from UG
0 $0.00 -hot cut/shear the USTs for recycle
0 $0.00
0 $0.00
0 $0.00
$105,120.00
TOTAL (Phase V & VI) |  $175,900.00
Safety Equipment, Misc. Materials &
Consumables @ x% of Total 4% $ 175,900.00 $7,036.00
Camp Cost @$X/Manday $  150.00 156 $23,400.00




JSK CONSULTING LTD.

PROJECT ESTIMATE REPORT

Site Inspector / Reviewer 1/ Reviewer 2: Jim Blair / Mike Thygesen / Jim Kitchen Page 4
Licensee Husky Oil Operations Limited
Location (LSD): 01-18-017-18W4
ERCB LICENSE NUMBER: F2226
PROJECT: Armada Suspension and Abandonment Assessment
DATE: September 28, 2011
# of Days on Qty. of Units Total Rate/Day |Estimated Cost
site Man/
Item Description Days SCOPE OF WORK
Estimated Duration PHASE VII 4 PHASE VI
Insulator Foreman 4 1 4 $  600.00 $2,400.00 - . .
FENIECTE 7 > - S 42000 $3.360.00 Insulation Removal & Plastics/Synthetics Removal
Insulator 2 4 8 32 [$ 380.00| $12,160.00
Crew Van 4 1 4 |$ 15000 _ $600.00 Scto.pe (IdeV(\j/prk dinsulation f s and equi
Service Truck 2 1 4 |$ 20000 ssoooo | “Stipciaddingandinsuiationirom vessels and equip
Tool Truck 2 > 8 S 350.00 $2.800.00 -strip cladd!ng and !nsulat!on from _head_ers and risers
Tool Crib 2 > 8 |$ 20000] si60000 | -Stripcladding and insulation from interior of all metal bldgs
0 $0.00 -tear out any poly liners of tank secondary containment
0 $0.00 -utilize skid steer, telehandler as needed
0 $0.00 -retain all metal cladding in recycle bins
0 $0.00 -retain all insulation, plastics and debris in waste bins
0 $0.00
0 $0.00
SUBTOTAL (Phase VIl ) $23,720.00
Estimated Duration PHASE VIII 3 PHASE VIl
Building Foreman 3 1 3 $  600.00 $1,800.00 Building Demolition
Builder 1 3 2 6 $  480.00 | $2,880.00
Builder 2 3 6 18 |$ 420.00 [ $7,560.00 Scope of Work
Crew Van 3 1 3 |$ 150.00] $450.00 -utilize shear and track hoe/thumb to dismantle and shear up the 4 compressor
Service Truck 3 1 8 $ 200.00 $600.00 blng and other metal bldgs
IOO: Z“_’bCK g ; g 2 228'88 2?*;88'88 -load all tin and metal into recycle bins
003 : =20 -builders/laborers will assist with picking up small pieces
Shear 3 1 S 1S 450000 $13.50000 1 ijize skid steers/telehandlers as needed
Track Hoe 3 1 3 $ 2,200.00 |  $6,600.00
0 $0.00
0 $0.00
0 $0.00
0 $0.00
0 $0.00
SUBTOTAL (Phase VIII) $36,690.00
TOTAL (Phase VII & VIl ) [ $60,410.00
Safety Equipment, Misc. Materials &
Consumables @ x% of Total 1% $ 60,410.00 $2,416.40
Camp Cost @$X/Manday $ 150.00 77 $11,550.00




JSK CONSULTING LTD.

PROJECT ESTIMATE REPORT

Site Inspector / Reviewer 1/ Reviewer 2:

Jim Blair / Mike Thygesen / Jim Kitchen

Page 5

Licensee

Husky Oil Operations Limited

Location (LSD):

01-18-017-18wW4

ERCB LICENSE NUMBER:

F2226

PROJECT: Armada Suspension and Abandonment Assessment
DATE: September 28, 2011
# of Days on site Qty. of Units | Total | Rate/Day Estimated
Man/ Cost
Item Description Days SCOPE OF WORK
Estimated Duration PHASE IX 5 PHASE IX
Structural Foreman 5 1 5 $ 600.00 $3,000.00 Remove Structural Steel; Remove Fencing and Guard Rails
Builder 1 5 2 10 $ 480.00 $4,800.00
Builder 2 5 8 40 |$ 420.00| $16,800.00 | Scope of Work
Crew Van 5 1 5 $  150.00 $750.00 -tear out and shear up the plant perimeter fencing
Service Truck 5 1 5 $ 200.00 $1,000.00 -hot cut the skids and equipment from their steel piles
Toal Truek 5 2 10 $  350.00 $3,500.00 -cut up the structural steel fro_m steel piles in header areas
Cutting Station 5 > 10 $  150.00 $1.500.00 -hot cut/shear up the steel skids and structural steel
Shear 5 1 5 $ 4,500.00 [ $22,500.00
Track Hoe/Thumb 5 1 5} $ 2,200.00 | $11,000.00
0 $0.00
0 $0.00
0 $0.00
0 $0.00
SUBTOTAL (Phase IX) $64,850.00
PHASE X
Estimated Duration PHASE X 5 Concrete and Pile Removal
Concrete Breaker 2 1 2 $ 3,500.00 | $7,000.00 Scope of Work
Pl PuIIer(aI_I e sluc) 190 $ 20000 $38,000.00 -break up the concrete floors and any other concrete
Track Hoe with thumb 5 1 5 $ 2,200.00 | $11,000.00 -dig out and stockpile the concrete
Steam Truck 4 1 4 $ 1,600.00 | $6,400.00 -laborers will be required to help cut and remove rebar, Styrofoam insulation, poly
Remove Fencing (lump sum) 0 $0.00 -utilize pile puller and track hoe/thumb to pull/remove the steel piles
Builder 2 5 4 20 |$ 420.00 $8,400.00 -clean steel piles sufficiently to be accepted at recycle
Crew Van 5 1 5 $ 150.00 $750.00
0 $0.00
SUBTOTAL (Phase X) $71,550.00
PHASE XI
PHASE Xl Load and Transport Waste to Disposal
Trucking-Concrete (number of 25 ton loads) 8 $ 440.00 $3,520.00 Scope of Work
Truckmg-Waste Bins incl tipping fee (# of loads) 7 $ 750.00 | $5,250.00 -load and haul the broken up concrete to landfill
Waste disposal-concrete (number of tons) 200 $ 45.00 $9,000.00 -transport waste bins to landfill
Waste Disposal-Liquids (number of m3) 5 $ 135.00 $675.00 -load and haul all steel and metals to recycle facility
Waste Disposal-solids (number of m3) 1 $ 235.00 $235.00
Trucking-Steel/Metals (number of loads) 24 $ 900.00 | $21,600.00
$0.00 Transport of waste liquids and solids to disposal facility by vac truck was captured in Phase
$0.00 |
$0.00
$0.00
SUBTOTAL (Phase Xl ) $40,280.00
TOTAL (Phase IX, X, XI) | $176,680.00
| Safety Equipment, Misc. Materials &
Consumables @ x% of Total 4% $ 176,680.00 $7,067.20
Camp Cost @$X/Manday $ 150.00 96 $14,400.00




